

T2L PROJECT -

| # | | | | | | | | | | | | | |
|------|--|---------------|--|-----|--|--|-------------------------|--|--|------------|------------|-----|--|
| 2075 | | (In Progress) | | MDM | | | zustand | | | 2025/01/06 | 2025/01/08 | 50 | |
| 2062 | | (New) | | MDM | | | Vessel | | | 2024/12/20 | 2024/12/27 | 0 | |
| 2061 | | (In Progress) | | MDM | | | Vessel | | | 2024/12/19 | 2024/12/20 | 50 | |
| 1984 | | (New) | | | | | ATOZ | | | 2024/11/20 | 2024/11/21 | 80 | |
| 1881 | | (New) | | | | | ATOZ CUSTOMER LIST 가 | | | 2024/09/02 | 2024/09/03 | 50 | |
| 1880 | | (New) | | | | | ATOZ STOCK LIST 가 | | | 2024/09/02 | 2024/09/03 | 70 | |
| 1758 | | (In Progress) | | | | | AWB STOCK LIST | | | 2024/08/08 | 2024/08/30 | 100 | |
| 1757 | | (In Progress) | | | | | EXCHANGE LIST | | | 2024/08/08 | 2024/08/09 | 100 | |