

T2L PROJECT -

#													
1839		(Resolved)					AIS 가	가			2024/08/27	2024/08/27	100
1825		(Resolved)									2024/08/23	2024/08/23	100
1824		(Resolved)						EXCEL 가			2024/08/23	2024/08/23	100
1816		(Resolved)									2024/08/22	2024/08/22	100
1815		(Resolved)									2024/08/21	2024/08/21	100
1814		(Resolved)						SP			2024/08/21	2024/08/21	100
1813		(Resolved)									2024/08/20	2024/08/20	100
1812		(Resolved)						가			2024/08/20	2024/08/20	100
1811		(Resolved)									2024/08/20	2024/08/20	100
1810		(Resolved)									2024/08/19	2024/08/19	100
1809		(Resolved)						가			2024/08/19	2024/08/19	100
1808		(Resolved)									2024/08/19	2024/08/19	100
1792		(Resolved)						가			2024/08/14	2024/08/19	100
1783		(Resolved)									2024/08/12	2024/08/12	100
1782		(Resolved)						UI 가			2024/08/12	2024/08/12	100
1768		(Resolved)						가			2024/08/09	2024/08/09	100
1767		(Resolved)									2024/08/09	2024/08/09	100
1766		(Resolved)						가			2024/08/09	2024/08/09	100
1765		(Resolved)									2024/08/09	2024/08/09	100
1748		(Resolved)						가			2024/08/08	2024/08/08	100