

M Project -

#													
1970	UI / UX	(Resolved)					meta k-port ( )			2024/11/01		100	
1952	UI / UX	(Resolved)								2024/10/10		100	
1922		(Resolved)					api router			2024/09/23	2024/09/23	100	
1921		(Resolved)					ai			2024/09/23	2024/09/23	100	
1916		(Resolved)								2024/09/19	2024/09/19	100	
1903		(In Progress)					I/O			2024/09/05	2024/09/06	100	
1899		(In Progress)								2024/09/05	2024/09/05	100	
1898		(In Progress)								2024/09/05	2024/09/05	100	
1877		(New)				Section #1875:				2024/05/01	2024/12/31	50	
1876		(New)				Section #1875:				2024/05/01	2024/12/31	50	
1875	Section	(New)										0	
1874		(New)				Section #1873: API	API			2024/09/02	2024/11/30	10	
1873	Section	(New)					API			2024/09/02	2024/11/30	10	
1872		(In Progress)								2024/09/02	2024/12/31	30	
1869		(New)								2024/06/01	2024/12/31	50	
1868		(New)								2024/05/01	2024/12/31	50	
1859		(Resolved)								2024/09/05	2024/09/06	100	
1839		(Resolved)					AIS 가			2024/08/27	2024/08/27	100	
1800		(In Progress)				Section #1799:				2024/08/20		30	
1799	Section	(In Progress)										0	
1786		(Resolved)								2024/08/12	2024/08/12	100	
1785		(Resolved)								2024/08/12	2024/08/12	100	
1776		(In Progress)								2024/08/08	2024/08/09	20	
1775	Section	(In Progress)										0	

#													
1774		(New)				Section #1773:	8			2024/08/06	2024/09/05	100	
1773	Section	(New)								2024/08/06	2024/09/05	100	
1755		(In Progress)								2024/08/08	2024/08/16	0	
1754		(In Progress)								2024/08/08	2024/09/30	0	
1749		(In Progress)				Section #1740: PMS	PMS (6 )			2024/08/12	2024/08/16	80	
1746		(In Progress)				Section #1740: PMS	PMS (5 )			2024/08/12	2024/08/16	70	
1745		(In Progress)				Section #1740: PMS	PMS (6 )			2024/08/19	2024/08/23	70	
1743		(In Progress)				Section #1740: PMS	PMS (5 )			2024/08/19	2024/08/23	0	
1742		(In Progress)				Section #1740: PMS	PMS (6 )			2024/08/08	2024/08/09	0	
1740	Section	(New)					PMS			2024/08/08	2024/08/23	51	
1707		(New)								2024/05/01	2026/04/30	0	