

M Project

	2026-4				2026-5				2026-6				2026-7				2026-8				2026-9			
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
T2L PROJECT																								
M Project																								
	<p>(New) 50%</p> <p>(New) 50%</p> <p>(New) 50% (New)</p> <p>(New) 50%</p> <p>(New) 50%</p> <p>(In Progress) 50%</p> <p>(New)</p> <p>(New) 100%</p> <p>(New)</p> <p>(In Progress) 0%</p> <p>(In Progress) 70%</p> <p>(In Progress) 80%</p> <p>(In Progress) 0%</p> <p>(In Progress) 70%</p> <p>(In Progress) 0%</p> <p>(In Progress) 0%</p> <p>(In Progress) 20%</p> <p>(Resolved) 100%</p> <p>(Resolved) 100%</p> <p>(Resolved) 100%</p> <p>(In Progress) 30%</p>																							
8																								
PMS																								
PMS (6)																								
PMS (5)																								
PMS (6)																								
PMS (5)																								
PMS (6)																								
AIS 가 가																								

API	API	(New)
		(New) 10%
		(Resolved) 100%
		(In Progress) 100%
		(In Progress) 100%
I/O		(In Progress) 100%
		(Resolved) 100%
ai		(Resolved) 100%
api router		(Resolved) 100%
meta k-port	()	