

T2L PROJECT -

#													
1972		(Resolved)								2024/11/01	2024/11/04	100	
1928		(Resolved)				Section #1817: MANGONG				2024/09/25	2024/09/26	100	
1925		(Resolved)				Section #1817: MANGONG				2024/09/24	2024/09/24	100	
1892		(In Progress)					AWOT 28 (가)			2024/08/28	2024/09/06	70	
1850		(Resolved)				Section #1821: MANGONG				2024/08/28	2024/08/28	100	
1848		(Resolved)				Section #1797:	3			2024/08/27	2024/08/27	100	
1846		(Resolved)								2024/08/26	2024/08/26	100	
1796		(Resolved)				Section #1605:				2024/08/20	2024/08/20	100	
1795		(Resolved)				Section #1735:	4			2024/08/19	2024/08/20	100	
1771		(Feedback)								2024/08/09	2024/08/13	0	
1764		(Resolved)				Section #1735:				2024/08/09	2024/08/09	100	
1759		(Resolved)								2024/08/08	2024/08/08	100	
1751		(Resolved)				#1750:	more			2024/08/08	2024/08/08	100	
1750		(Resolved)								2024/08/08	2024/08/13	100	
1739		(Resolved)				Section #1735:				2024/08/08		100	

#													
1737		(New)				Section #1652:				2024/08/09	2024/08/09	0	
1736		(Resolved)				Section #1735:				2024/08/08		100	
1375		(Feedback)								2023/04/25		100	
936		(New)								2023/02/08		0	
930		(New)								2023/01/25		0	
813		(Feedback)			V2					2022/11/15		0	
788		(Feedback)			V2					2022/11/15		0	
784		(Feedback)			V2					2022/11/15		70	
211		(Feedback)								2022/07/15	2022/07/19	60	