

T2L PROJECT -

#													
1821	Section	(In Progress)					MANGONG			2024/08/23	2024/10/25	100	
1817	Section	(In Progress)					MANGONG			2024/08/22	2024/12/13	99	
1797	Section	(New)								2024/08/22	2024/09/16	70	
1735	Section	(In Progress)								2024/08/08	2024/08/20	100	
1733	Section	(New)								2024/07/01	2024/08/30	50	
1701	Section	(New)										0	
1699	Section	(New)					Cargo 가					0	
1693	Section	(Resolved)										0	
1690	Section	(Resolved)								2024/05/23	2024/05/24	0	
1688	Section	(Resolved)								2024/05/23	2024/05/28	100	
1680	Section	(Resolved)					Cargo					0	
1678	Section	(Resolved)										0	
1677	Section	(Resolved)							Admint2l			0	
1672	Section	(Resolved)								2024/05/20	2024/05/28	95	
1670	Section	(Resolved)										0	
1668	Section	(Resolved)										0	
1652	Section	(Resolved)										0	
1619	Section	(Resolved)								2024/05/02	2024/05/22	95	2024/05/20 11:11
1616	Section	(Resolved)										0	
1613	Section	(Resolved)										0	
1607	Section	(Resolved)								2024/05/07	2024/05/09	100	2024/05/23 15:10
1605	Section	(Resolved)								2024/05/05	2024/08/20	86	
1603	Section	(Resolved)										0	2024/05/23 15:10
1586	Section	(Resolved)										0	
1567	Section	(Resolved)								2024/05/09	2024/05/23	86	
1512	Section	(Resolved)										0	
1506	Section	(Resolved)										0	
1503	Section	(Resolved)										0	

#													
1471	Section	(Resolved)								2024/02/20	2024/05/07	100	
1470	Section	(Resolved)								2024/03/05	2024/05/29	86	