

T2L PROJECT - ()

#												
1816		(Resolved)								2024/08/22	2024/08/22	100
1815		(Resolved)								2024/08/21	2024/08/21	100
1814		(Resolved)					SP			2024/08/21	2024/08/21	100
1813		(Resolved)								2024/08/20	2024/08/20	100
1812		(Resolved)					가			2024/08/20	2024/08/20	100
1811		(Resolved)								2024/08/20	2024/08/20	100
1810		(Resolved)								2024/08/19	2024/08/19	100
1809		(Resolved)					가			2024/08/19	2024/08/19	100
1808		(Resolved)								2024/08/19	2024/08/19	100
1792		(Resolved)					가			2024/08/14	2024/08/19	100
1786		(Resolved)								2024/08/12	2024/08/12	100
1785		(Resolved)								2024/08/12	2024/08/12	100
1783		(Resolved)					가			2024/08/12	2024/08/12	100
1782		(Resolved)					가 UI			2024/08/12	2024/08/12	100
1776		(In Progress)								2024/08/08	2024/08/09	20
1768		(Resolved)					가			2024/08/09	2024/08/09	100
1767		(Resolved)								2024/08/09	2024/08/09	100
1766		(Resolved)					가			2024/08/09	2024/08/09	100
1765		(Resolved)								2024/08/09	2024/08/09	100
1760		(Resolved)					Booking Input			2024/08/08	2024/08/14	100
1757		(In Progress)					EXCHANGE LIST			2024/08/08	2024/08/09	100
1755		(In Progress)								2024/08/08	2024/08/16	0
1749		(In Progress)				Section #1740: PMS	PMS (6)			2024/08/12	2024/08/16	80
1748		(Resolved)					가			2024/08/08	2024/08/08	100

#													
1746		(In Progress)				Section #1740: PMS	PMS (5)			2024/08/12	2024/08/16	70	
1742		(In Progress)				Section #1740: PMS	PMS (6)			2024/08/08	2024/08/09	0	
1600		(Resolved)				Section #1594: Fast-api time_series	time series			2024/05/01	2024/05/03	100	