

T2L PROJECT -

#													
1962		(Resolved)					WISEPLATFORM WAREHOUSE			2024/10/17		100	
1899		(In Progress)								2024/09/05	2024/09/05	100	
1898		(In Progress)								2024/09/05	2024/09/05	100	
1872		(In Progress)								2024/09/02	2024/12/31	30	
1869		(New)								2024/06/01	2024/12/31	50	
1868		(New)								2024/05/01	2024/12/31	50	
1865		(Resolved)				# 1830: []	[] ()			2024/08/30	2024/09/03	100	
1864		(Resolved)				# 1830: []	[]			2024/08/28	2024/08/29	100	
1863		(Resolved)					[]			2024/08/30	2024/08/30	100	
1859		(Resolved)								2024/09/05	2024/09/06	100	
1849		(Resolved)					[]			2024/08/27	2024/08/28	100	
1836		(Resolved)					[] -			2024/08/26	2024/08/30	100	
1835		(Resolved)					[]			2024/08/26	2024/08/27	100	
1830		(Resolved)					[]			2024/08/28	2024/09/03	100	
1829		(Resolved)					[]			2024/08/26	2024/08/30	100	
1800		(In Progress)				Section # 1799:				2024/08/20		30	
1785		(Resolved)								2024/08/12	2024/08/12	100	
1776		(In Progress)								2024/08/08	2024/08/09	20	
1774		(New)				Section # 1773:	8			2024/08/06	2024/09/05	100	
1772		(In Progress)								2024/06/30	2024/11/30	50	

#													
1754		(In Progress)								2024/08/08	2024/09/30	0	
1749		(In Progress)				Section #1740: PMS	PMS)	(6		2024/08/12	2024/08/16	80	
1746		(In Progress)				Section #1740: PMS	PMS)	(5		2024/08/12	2024/08/16	70	
1745		(In Progress)				Section #1740: PMS	PMS)	(6		2024/08/19	2024/08/23	70	
1743		(In Progress)				Section #1740: PMS	PMS)	(5		2024/08/19	2024/08/23	0	
1742		(In Progress)				Section #1740: PMS	PMS)	(6		2024/08/08	2024/08/09	0	