

T2L PROJECT -

#													
1984		(New)					ATOZ			2024/11/20	2024/11/21	80	
1854		(In Progress)					ATOZ			2024/08/28	2024/09/30	40	
1845		(Resolved)					가			2024/08/26	2024/08/27	100	
1815		(Resolved)								2024/08/21	2024/08/21	100	
1814		(Resolved)					SP			2024/08/21	2024/08/21	100	
1813		(Resolved)								2024/08/20	2024/08/20	100	
1811		(Resolved)								2024/08/20	2024/08/20	100	
1810		(Resolved)								2024/08/19	2024/08/19	100	
1809		(Resolved)					가			2024/08/19	2024/08/19	100	
1808		(Resolved)								2024/08/19	2024/08/19	100	
1792		(Resolved)					가			2024/08/14	2024/08/19	100	
1768		(Resolved)					가			2024/08/09	2024/08/09	100	
1766		(Resolved)					가			2024/08/09	2024/08/09	100	